
 
 

Coordination Plan 
Layton Interchange EIS 

Project No. STP-15-7(212)324E 
 
Purpose of the Coordination Plan 
The purpose of this Coordination Plan is to define the process by which the lead agencies 
identified below will coordinate and disseminate information about the Layton Interchange EIS 
project and how input from participating and other agencies and the public will be solicited and 
considered.  The project schedule outlined in this Coordination Plan must be provided to all 
participating agencies, UDOT, and the project sponsor, and must be available to the public. 
 
Project Background 
The project area is located in the cities of Layton and Kaysville, Utah from 200 North 
Interchange on I-15 in Kaysville on the south to the Layton Hills Mall Interchange on the north 
and from Fort Lane/Main Street on the east and 3200 West on the west.  The transportation needs 
in this area of Layton have been under analysis for the past several years, including a draft 
Environmental Assessment (EA) that was prepared for this project approximately one year ago.  
Following the circulation of the EA (with its associated Public Hearing), the Federal Highway 
Administration (FHWA) determined that there was justification for the preparation of an EIS.  
The proposed project will address current and projected traffic demand and operations (Level of 
Service D or better) for the existing South Layton Interchange (I-15 Exit 330), provide grade-
separated access across the Union Pacific Railroad (UPRR), and provide adequate transportation 
facilities and traffic capacity west of I-15 to relieve existing and projected traffic congestion by 
providing Level of Service D or better on Gentile Street. 
 
Involved Parties 
List of Agencies, Roles, and Responsibilities 
Agency Role Responsibilities 
Federal Highway 
Administration 

Joint Lead Agency • Conducting the environmental and decision-making process 
• Federal approval 

Utah Department 
of Transportation 

Joint Lead Agency • Conducting the environmental and decision-making process 
• Drafting environmental document 
• Coordinating public involvement process 

Layton City Joint Lead Agency • Conducting the environmental and decision-making process 
Utah Transit 
Authority 

Participating 
Agency 

• Participating in the NEPA process starting at the earliest 
possible time, especially with regard to the development of the 
purpose and need statement, the range of alternatives, the 
methodologies and the level of detail to which the alternatives 
should be developed 

• Identifying, as early as practicable, any issues of concern 
regarding the project’s potential environmental or 
socioeconomic impacts 

• Providing meaningful and timely input on unresolved issues 
• Participating in the scoping process 
• Implementing commuter rail from Salt Lake City to Ogden, 

with a station planned to be constructed within the project area 
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Wasatch Front 
Regional Council 

Participating 
Agency 

• Participating in the NEPA process starting at the earliest 
possible time, especially with regard to the development of the 
purpose and need statement, the range of alternatives, the 
methodologies and the level of detail to which the alternatives 
should be developed 

• Identifying, as early as practicable, any issues of concern 
regarding the project’s potential environmental or 
socioeconomic impacts 

• Providing meaningful and timely input on unresolved issues 
• Participating in the scoping process 
• Developing the Long Range Transportation Plan (LRTP) and 

Air Quality Conformity determinations for the project area, 
including traffic modeling   

State Historic 
Preservation Office 

Invited to be a 
Participating 
Agency but has not 
accepted 

• Concurrence of Section 106 determinations for cultural 
resources 

• Participating in preparation of a Memorandum of Agreement to 
resolve adverse effects to historic properties, if needed 

 
Agency Contact Information 
Agency Contact Person/Title Phone E-mail 
Federal Highway 
Administration Greg Punske 801-963-0078 

x235 gregory.punske@fhwa.dot

Utah Department of 
Transportation Charles Mace / Project Manger 801-510-1220 cmace@utah.gov

Layton City Thomas Roylance / City Engineer 801-336-3800 troylance@laytoncity.org

Utah Transit Authority Steve Meyer / Manger for Commuter 
Rail Engineering and Construction 801-287-2135 smeyer@utacog.ut.us

Wasatch Front 
Regional Council Guilin Li (Andy)  801-363-4250 andyli@wfrc.org

State Historic 
Preservation Office Cory Jensen / Architectural Historian  801-533-3561 coryjensen@utah.gov

 
Coordination Points and Responsibilities 
Information Requirements and Responsibilities 
Coordination Point Information “In” Responsible 

Agency(ies) Information “Out” Responsible 
Agency(ies) 

Draft NOI text for review. Publish NOI in Federal Register. FHWA 
NOI Publication 
and Scoping 

Prepare project description and 
location map and identify 
agencies with a potential interest 
in the project. 

UDOT Send out scoping letters to 
agencies. UDOT 

Development of 
Purpose and Need 

Seek input from the public on 
Purpose and Need through 
correspondence; public, 
neighborhood, and individual 
meetings; flyers, newsletters, and 
other media releases; the e-mail 
database, website, and hotline; 
and the Community Sounding 
Board (CSB) according to the 
Public Involvement Plan.  Seek 

All Lead 
Agencies 

Draft Chapter 1 – Purpose and 
Need; circulate to agencies and 
public for comment. 

UDOT 
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input from local, state, and federal 
agencies with interest in the 
project or expertise through 
correspondence and meetings. 

Identification of 
the Range of 
Alternatives 

Seek input from the public on 
Range of Alternatives through 
public, neighborhood, and 
individual meetings; flyers, 
newsletters, and other media 
releases; the e-mail database, the 
website, and hotline; and the 
Community Sounding Board 
(CSB) according to the Public 
Involvement Plan.  Seek input 
from local, state, and federal 
agencies with interest in the 
project or expertise through 
correspondence and meetings. 

All Lead 
Agencies 

Draft Chapter 2 – Alternatives; 
circulate to agencies and public 
for comment. 

UDOT 

Collaboration on 
impact 
assessment 
methodologies 

Disclose methodologies to be 
utilized for impact assessment to 
participating agencies and seek 
input through correspondence 
and meetings. 

UDOT Comment on methodologies to be 
used for impact assessment. 

All Lead and 
Participating 
Agencies and 
agencies with 
jurisdiction or 
expertise  

Chapters 3 and 4 – Affected 
Environment / Environmental 
Consequences; circulate to 
responsible agencies for review 
and comment. 

UDOT 

Socioeconomic 
and environmental 
impacts 

Obtain information on existing 
environmental resources and 
analyze impact of alternatives. 

UDOT 

Comment on disclosed 
anticipated impacts. 

All Lead and 
Participating 
Agencies and 
agencies with 
jurisdiction or 
expertise 

Circulate DEIS to public and 
agencies for comment. UDOT 

Circulation of DEIS Prepare DEIS. UDOT 
Comment on DEIS. 

All Lead and 
Participating 
Agencies and 
agencies with 
jurisdiction or 
expertise 

Identification of 
the Preferred 
Alternative 

Provide environmental analysis of 
alternatives under consideration 
in a concise, understandable 
format. 

UDOT Identify Preferred Alternative. All Lead 
Agencies 

Circulation of FEIS Prepare FEIS and address 
comments on DEIS. UDOT Circulate FEIS to public and 

agencies. UDOT 

Issue ROD Prepare Draft ROD. UDOT Review and sign ROD. FHWA 

Issue Section 404 
Permit 

Prepare application for Section 
404 permit, if applicable. UDOT Issue Section 404 Permit. 

U.S. Army 
Corps of 
Engineers 

     
 

Page 3 of 4 
O:\!2006\0601-085 Layton Interchange EIS\4032_EIS\Environmental\Public Involvement\Coordination Plan\Coordination Plan per UDOT guidance.doc 



Project Schedule 
See Schedule attached in a gantt chart. 
 
Revision History 
Changes to the Coordination Plan are listed below.   
 
Mod. # Date Name Description 
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ID Task Name Duration
1 19E IDENTIFICATION AND INITIAL DEVELOPMENT OF ALTERNATIVES 179 days

2 21E ENVIRONMENTAL RESOURCE IDENTIFICATION 165 days

3 23E SECTION 4(F) ANALYSIS 75 days

4 25E DETERMINE AND ANALYZE IMPACTS.  REFINE ALTERNATIVES AS 165 days

5 27E COMMUNITY IMPACT ANALYSIS 75 days

6 29E PREPARE DRAFT DOCUMENT 239 days

7 31E INTERNAL QC/QA OF DRAFT DOCUMENT 30 days

8 33E PRE-LEGAL SUFFICIENCY REVIEW 63 days

9 35E CONDUCT PUBLIC HEARING 25 days

10 37E PUBLIC AND AGENCY DRAFT DOCUMENT REVIEW 45 days

11 38E IMPLEMENT PUBLIC INVOLVEMENT PLAN 294 days

12 38E PUBLIC MEETING #1 5 days

13 38E PUBLIC MEETING #2 5 days

14 41E RECEIVE, EVALUATE, AND RESPOND TO PUBLIC AND AGENCY IN 22 days

15 43E LEGAL SUFFICIENCY REVIEW 75 days

16 45E PREPARE FINAL DOCUMENT 54 days

17 47E INTERNAL QC/QA OF FINAL DOCUMENT 42 days

18 49E SUBMIT FOR DECISION 25 days

19 51E PUBLIC AND AGENCY FINAL DOCUMENT REVIEW 29 days

20 53E SUBMIT FOR ROD 22 days

21 57E MAINTAIN ADMINISTRATIVE RECORD 354 days

Januar Febru March April May June July August Septe Octobe Novem Decem Januar Februa March April May June July August Septe Octobe

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks
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Deadline
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